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ADDITIONS AND BETTERMENTS
FILETITLE s nerpMoUNTATN -GENERATING STATION —(TGS)

!
PROJECT FILE NO
BURNER MODIFICATIONS AND REPLA

EMENTS ON UNITS 1 AND 2

Your memorandums dated September 16, and October 24,
1991 authorized the Mechanical Engineering Section to proceed
with issuing a Change Order to Babcock and Wilcox (B&W) for the
material procurement and fabrication of 48 modified burners for
Unit 1 only.

Per our request, B&W, with their letter of December 6,
1991, forwarded their quotation for the removal and replacement
of the Units 1 and 2 burners during the respective Spring and
Fall 1992 outages. Attached is a copy of B&W's quotation.

We have reviewed B&W's quotation and find it reasonable
and acceptable. At this time, we request authorization to
proceed with issuing a Change Order to B&W for the removal and
replacement of the Unit 1 burners only during the Spring 1992
outage. Please be reminded that the funds for this work are
budgeted as IGS 91-3 and will be paid by the Intermountain Power
Agency directly under the Steam Generator Contract No. 2010N.

This authorization is requested by January 15, 1992 in
order for us to issue a Change Order in time and meet the Unlt 1
Spring Outage date,

If you have any questions or if further information is
required, please contact me or have your staff contact Mr. Raffi K.
Krikorian on extension 4673.
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Babcock & Wilcox ' Power Generation Group
a McDermott company 20 S. Van Buren Avenue
P.O. Box 351

Barberton, OH 44203-0351
(216) 753-4511
December 6, 1991 ‘

Department of Water & Power
City of Los Angeles

111 N. Hope street

Los Angeles, CA 90051

Attn: Mr. J.W. Scofield Re: Intermountain Power Project
B&W Ref: RB-614/615
Subject: Burner Installation

Dear Mr. Scofield:

In response to our recent discussion with R.K. Krikorian, B&W (BWCC) is
pleased to quote removal and replacement of 48 burners each on IPP Units 1 and
2. Our scope of work would include removal/replacement of interferences to
facilitate burner hand11ng, except that remova]/replacement of any electrical
will be by IPP and is not included.

Mobilization of the site would occur two weeks prior to the outage start. We
estimate a total of 30 working days will be required, based on working six-ten
hour work days per week, double shift throughout the outage.

IPP would issue a Field Instruction (FI) to the Babcock & Wilcox Construction
Company (BWCC) to authorize this work. Reimbursement to BWCC will be per the
contract extra work clause with the following exceptions and clarifications:

Overhead mark-up @ 9% of labor cost
Profit mark-up @ 6% of labor cost

Small tools @ 5% of labor cost
Materials @ cost plus 15%
Consumables @ cost plus 5%
Freight @ cost only
Subcontracts @ cost plus 15%
Supervision @ $552/8 hour day
Office Manager @ $331/day
Overtime @ 1/2 base rate

BWCC’s work is warranted for material and workmanship for a period of one (1)
year after completion of the work.
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- Mr. J.W. Scofield ,
B&W Ref: RB-614/615 v
Page 2 ' December 6, 1991

For your p]ann1ng purposes, BWCC’s estimates of total cost to IPP for the
above work scope are as follows:

Unit #1 - Spring 1992 - $799,704
Unit #2 - Fall 1992 - $812,820

Please be advised that these f1gures are estimates only, and are not to be
construed as making this a firm price offer.

The above described offer is valid for acceptance up to one month prior to the
referenced outages. BWCC will begin mobilization plans upon receint of the
FI’s discussed above. If you have any questions or comments in the interim,
feel free to contact J.T. (Jack) Tyrrell at 216-668-4574. or myself.

Very truly yours,

P

C.A. Palmberg
Project Manager
CAP0053:nk

cc: R.K. Krikorian - IPP, LA

J.P. Musto - IPP, Delta
D.C. Langley - B&W Denver
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